Parshvanath Charitable Trust's
A. P. SHAH INSTITUTE OF TECHNOLOGY
(Approved by AICTE New Delhi & Govt. of Maharashtra, Affiliated to University of Mumbai)
(Religious Jain Minority)

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING
(ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE Sem: IV

Project Title: CampuStay - Hostel & PG finder

Team Member 1: (Team Leader)

Name: Sai Parmesh Yemula

College ID: 24106050 Email: 24106050@apsit.edu.in

Mobile No: 8261908851

Team Member 2:

Name: Keshav Soni

College ID: 24106008 Email: 24106008@apsit.edu.in

Mobile No: 8668372375

Team Member 3:

Name: Harsh Suthar

College ID: 24106131 Email: 24106131@apsit.edu.in

Mobile No: 9869152394

Team Member 4:

Name: Anish Salvi

College ID: 24106016 Email: 24106016@apsit.edu.in

Mobile No: 9324571740

Prof. Jayali Badhan
Project Guide

Prof. Vijaya Bharathi J
Mini- Project Coordinator

Dr.
Head of Department

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING
(ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE Sem: IV

Date: From 9/1/26 to 15/1/26

Progress Planned	Progress Achieved
Project Selection and initial brainstorming for student accomodation challenges	Finalized "CampusStay" project topic; identified key pain points like fragmented listings and lack of roommate matching.

Guides Review: project topic finalized

Signature

Name and Signature of Team Member 1: Keshav Soni

Name and Signature of Team Member 2: Harsh Suthar Harsh

Name and Signature of Team Member 3: Sai Ramesh Yemula

Name and Signature of Team Member 4: Anish Salvi Anish

Name of Project guide: Prof. Sayali Badhan

Signature of guide with Date: 15/1/26

Parshvanath Charitable Trust's
A. P. SHAH INSTITUTE OF TECHNOLOGY
(Approved by AICTE New Delhi & Govt. of Maharashtra, Affiliated to University of Mumbai)
(Religious Jain Minority)

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING (ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE Sem: IV

Date: From 16/1/26 to 22/1/26

Progress Planned	Progress Achieved
Literature survey and review of existing systems (e.g., Housing.com, NoBrokers).	Completed comparative analysis; identified the research gap in student-specific features and roommate matching.

Guides Review: Literature review for existing solutions is done

Signature

Name and Signature of Team Member 1: Keshav Soni

Name and Signature of Team Member 2: Harsh Suthar Harsh

Name and Signature of Team Member 3: Saiparmesh Yemula

Name and Signature of Team Member 4: Anish Salvi

Name of Project guide: Prof. Sayali Badhan

Signature of guide with Date: 24/1/26

Parshvanath Charitable Trust's
A. P. SHAH INSTITUTE OF TECHNOLOGY
(Approved by AICTE New Delhi & Govt. of Maharashtra, Affiliated to University of Mumbai)
(Religious Jain Minority)

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING
(ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE Sem: IV

Date: From 23/1/26 to 29/1/26

Progress Planned	Progress Achieved
Defination of problem statement, project objectives and scope.	Documented objectives including a smart roommate matching system and a dedicated owner dashboard.

Guides Review: Use cases documented,

Signature

Name and Signature of Team Member 1: Keshav Soni

Name and Signature of Team Member 2: Harsh Suthar Harsh

Name and Signature of Team Member 3: Saiparmesh Yemula

Name and Signature of Team Member 4: Anish Salvi Anish

Name of Project guide: Prof. Sayali Badhan

Signature of guide with Date: 29/1/26

Parshvanath Charitable Trust's
A. P. SHAH INSTITUTE OF TECHNOLOGY
(Approved by AICTE New Delhi & Govt. of Maharashtra, Affiliated to University of Mumbai)
(Religious Jain Minority)

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING (ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE Sem: IV

Date: From 30/1/26 to 5/2/26

Progress Planned	Progress Achieved
Requirement analysis ~~of~~ and selection of technology stack.	Selected React for frontend, Node.js for backend and SQL for the database.

Guides Review: Techstack finalized

Signature

Name and Signature of Team Member 1: Keshav Soni

Name and Signature of Team Member 2: Harsh Suthar Harsh

Name and Signature of Team Member 3: Saiparmesh Yemula

Name and Signature of Team Member 4:

Name of Project guide: Prof. Sayali Badhan

Signature of guide with Date: 5/2/26

Parshvanath Charitable Trust's
A. P. SHAH INSTITUTE OF TECHNOLOGY
(Approved by AICTE New Delhi & Govt. of Maharashtra, Affiliated to University of Mumbai)
(Religious Jain Minority)

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING
(ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE Sem: IV

Date: From 6/2/26 to 12/2/26

Progress Planned	Progress Achieved
System Design : Developing system architecture and high level module design	Finalized three-tier architecture (Presentation, application and Data layers).

Guides Review: Modulewise components Finalized

Signature

Name and Signature of Team Member 1: Keshav Soni

Name and Signature of Team Member 2: Harsh Suthar Harsh

Name and Signature of Team Member 3: Saiparmesh Kemula

Name and Signature of Team Member 4: Anish Salvi Anish

Name of Project guide: Sayali Badhan

Signature of guide with Date: 12/2/26

Parshvanath Charitable Trust's
A. P. SHAH INSTITUTE OF TECHNOLOGY
(Approved by AICTE New Delhi & Govt. of Maharashtra, Affiliated to University of Mumbai)
(Religious Jain Minority)

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING
(ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE Sem: IV

Date: From 13/2/26 to 19/2/26

Progress Planned	Progress Achieved
Detailed design: Data flow Diagrams (DFD) and Database Schema Design.	Designed normalized database tables for users, Listings, Roommate Profiles and Inquiries.

Guides Review: Database tables designed.

Signature

Name and Signature of Team Member 1: Keshav Soni

Name and Signature of Team Member 2: Harsh Suthar Harsh

Name and Signature of Team Member 3: Saiparmesh Yemula

Name and Signature of Team Member 4: Anish Salvi Anish

Name of Project guide: Prof. Sayali Badhan

Signature of guide with Date: 19/2/26

Padmavibhushan Shri Kirti Shah

A. P. SHAH INSTITUTE OF TECHNOLOGY

(Approved by AICTE New Delhi & Govt. of Maharashtra, Affiliated to University of Mumbai)
(Religious Jain Minority)

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING (ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE Sem: IV

Date: From 20/2/26 to 26/2/26

Progress Planned	Progress Achieved
Environment setup and initial Backend development.	Set up VS Code environment; initiated Node.js server setup and basic API routing.

Guides Review: Setup done

Signature

Name and Signature of Team Member 1: Keshav Soni

Name and Signature of Team Member 2: Harsh Suthar Harsh

Name and Signature of Team Member 3: Saiparmesh Yemula

Name and Signature of Team Member 4: Anish Salvi Anish

Name of Project guide: Prof. Sayali Badhan

Signature of guide with Date: 26/2/26

Parshvanath Charitable Trust's
A. P. SHAH INSTITUTE OF TECHNOLOGY
(Approved by AICTE New Delhi & Govt. of Maharashtra, Affiliated to University of Mumbai)
(Religious Jain Minority)

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING
(ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE Sem: IV

Date: From 27/2/26 to 5/3/26

Progress Planned	Progress Achieved
Frontend Development: Designing the Student and Owner registration / login interfaces.	Developed responsive UI for student login and owner registration pages using React.

Guides Review: Developed responsive UI

Signature

Name and Signature of Team Member 1: Keshav Soni

Name and Signature of Team Member 2: Harsh Suthar Harsh

Name and Signature of Team Member 3: Saiparmesh Yemula

Name and Signature of Team Member 4: Anish Salvi Anish

Name of Project guide: Prof. Sayali Badhan

Signature of guide with Date: 5/3/26

Parshvanath Charitable Trust's
A. P. SHAH INSTITUTE OF TECHNOLOGY
(Approved by AICTE New Delhi & Govt. of Maharashtra, Affiliated to University of Mumbai)
(Religious Jain Minority)

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING (ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE Sem: IV

Date: From 6/3/26 to 12/3/26

Progress Planned	Progress Achieved
Core feature Implementation: PG Listing Search, filters, and Owner Dashboard.	Implemented listing features like filters (location, rent, amenities) and owner tools for managing property photos and pricing.

Guides Review: Partial implementation with few features done.

Signature

Name and Signature of Team Member 1: Keshav Soni

Name and Signature of Team Member 2: Harsh Suthar Harsh

Name and Signature of Team Member 3: Saiparmesh Yemula

Name and Signature of Team Member 4: Anish Salvi

Name of Project guide: Prof. Sayali Badhan

Signature of guide with Date: 12/3/26

Parshvanath Charitable Trust's
A. P. SHAH INSTITUTE OF TECHNOLOGY
(Approved by AICTE New Delhi & Govt. of Maharashtra, Affiliated to University of Mumbai)
(Religious Jain Minority)

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING (ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE Sem: IV

Date: From 13/3/26 to 19/3/26

Progress Planned	Progress Achieved
Advanced Module: Development of the Roommate Matching preference-based algorithm.	Created the lifestyle questionnaire and implemented the compatibility scoring algorithm.

Guides Review: lifestyle Questionnaire Created.

Signature

Name and Signature of Team Member 1: Keshav Soni

Name and Signature of Team Member 2: Harsh Suthar Harsh

Name and Signature of Team Member 3: Saiparmesh Yemola

Name and Signature of Team Member 4: Anish Salvi

Name of Project guide: Prof. Sayali Badhan

Signature of guide with Date: 19/3/26

Parshvanath Charitable Trust's
A. P. SHAH INSTITUTE OF TECHNOLOGY
(Approved by AICTE New Delhi & Govt. of Maharashtra, Affiliated to University of Mumbai)
(Religious Jain Minority)

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING
(ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE Sem: IV

Date: From 20/3/26 to 26/3/26

Progress Planned	Progress Achieved
Admin Module development and system Integration.	Developed the admin console for listing approval and user management; integrated frontend with backend APIs.

Guides Review: Admin Console developed

Signature

Name and Signature of Team Member 1: Keshav Soni

Name and Signature of Team Member 2: Harsh Suthar Harsh

Name and Signature of Team Member 3: Saiparmesh Yemula

Name and Signature of Team Member 4: Anish Salvi

Name of Project guide: Prof. Sayali Badhan

Signature of guide with Date: 26/3/26

Parshvanath Charitable Trust's
A. P. SHAH INSTITUTE OF TECHNOLOGY
(Approved by AICTE New Delhi & Govt. of Maharashtra, Affiliated to University of Mumbai)
(Religious Jain Minority)

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING
(ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE Sem: IV

Date: From 27/3/26 to 2/4/26

Progress Planned	Progress Achieved
Testings and Validation: Unit, Integration, and System testing.	Conducted test cases for login success, search accuracy and matching suggestions; fixed identified bugs.

Guides Review: Testing done

Signature

Name and Signature of Team Member 1: Keshav Soni

Name and Signature of Team Member 2: Harsh Suthar Harsh

Name and Signature of Team Member 3: Saiparmesh Kemula

Name and Signature of Team Member 4: Anish Salvi Anish

Name of Project guide: Prof. Sayali Badhan

Signature of guide with Date: 2/4/26

Parshvanath Charitable Trust's
A. P. SHAH INSTITUTE OF TECHNOLOGY
(Approved by AICTE New Delhi & Govt. of Maharashtra, Affiliated to University of Mumbai)
(Religious Jain Minority)

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING
(ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE Sem: IV

Date: From 3/4/26 to 9/4/26

Progress Planned	Progress Achieved
Performance analysis, project conclusion, and final report preparation.	Completed performance comparison against traditional methods; finalized documentation and future scope (e.g., payment integration).

Guides Review: performance comparison done & project report prepared.

Signature

Name and Signature of Team Member 1: Keshav Soni

Name and Signature of Team Member 2: Harsh Suthar Harsh

Name and Signature of Team Member 3: Saiparmesh Yemula

Name and Signature of Team Member 4: Anish Salvi

Name of Project guide: Prof. Sayali Badhan

Signature of guide with Date: 9/4/26